COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 03/ 2015

ESTI MATE SUMVARY 12:37: 14
CONTI D C19702 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 19702- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 100.0 DAYS TI VE ALLOW 100 WORK DAYS
SH 145 CORTEZ NORTH TO DOLORES PERCENT TIME:  100. 00 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO NHPP145A- 060
SH 145 CORTEZ NORTH TO DOLORES
NAME OF ROAD: 145A
PRQJECT COUNTI ES: MONTEZUVA
CONTRACTOR:
SKANSKA USA CI VI L WEST ROCKY MOUNTAI N DI STRI CT | NC. PAY PER OD ENDI NG 02/ 03/ 2015 DATE TI ME STARTED 03/ 24/ 2014
P.O Box 1660 DATE LET 02/ 06/ 2014 DATE WORK BEGAN 03/ 24/ 2014
22419 County Road G DATE AWARDED 02/ 25/ 2014 DATE TI ME STOPPED 10/ 28/ 2014
DATE CONTRACT EXECUTED 03/ 19/ 2014 DATE ACCEPTED 10/ 28/ 2014
Cortez CcO 81321 970- 565- 8000 DATE NOTI CE TO PROCEED 03/ 24/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 5,537, 184. 32 PARTI O PATI NG $ 5,510, 493. 85 $ 37,993. 16
AWARD PRQIECT AMT: $ 5,672,075 10 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 99. 529% TOTAL EARNI NGS 5,510, 493. 85 37,993. 16
FUNDS AVAI LABLE: $ 26, 690. 47 STOCKPI LED MATERI ALS 10, 828. 17 0.00
GROSS EARNI NGS 5,521, 322. 02 37,993. 16
TOTAL CLAI VB $ 0.00 RETAI NAGE -85,081. 13 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5, 436, 240. 89 37,993. 16
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 5, 436, 240. 89 37,993. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 37,993. 16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19702 COLORADO DEPARTMENT COF TRANSPORTATI ON
PCN: 19702-BI D
PRQJECT: NHPP145A- 060 ESTI MATE NO 0008
CURRENT
REF I TEM | TEM QUANTI TY/
NO. NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00019 *Renoval of Inlet 2.000
EACH
650. 00000
0010 202- 00090 *Renoval of Delineator 490. 000
EACH
4. 25000
0015 202- 00200 *Renoval of Sidewal k 521. 600
SY
3.50000
0020 202-00201 *Renoval of Curb 1, 630. 000
LF
2.75000
0025 202-00220 *Renoval of Asphalt Mat 817. 300
SY
10. 00000
0030 202-00240  *Renpval of Asphalt Mat (Pl aning) 71, 329. 000
SY
1. 65000
0035 202-00810 *Renoval of G ound Sign 12. 000
EACH
108. 00000
0040 202-00821 *Renoval of Sign Panel 67. 000
EACH
48. 00000
0045 202-01130 *Renoval of Quardrail Type 3 4, 368. 000
LF
1. 50000
0050 202-01300 *Renoval of End Anchor age 12. 000
EACH
115. 00000
0055 203-00060 *Enbankment Material (Conplete In Place) 540. 000
CY

35. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

2.000
0. 000
2.000

490. 000
0. 000
490. 000

521. 600
0. 000
521. 600

1, 630. 000
0. 000
1, 630. 000

817. 300
0. 000
817. 300

71, 329. 000
0. 000
71, 329. 000

12. 000
0. 000
12. 000

67. 000
0. 000
67. 000

4, 368. 000
0. 000
4, 368. 000

12. 000
0. 000
12. 000

540. 000
0. 000
540. 000

Page 2
ESTI MATE RUN 02/ 03/ 2015

12:37: 14
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 300. 00
0. 00
2, 082. 50
0. 00
1, 825. 60
0. 00
4, 482. 50
0. 00
8, 173. 00
0. 00
117, 692. 85
0. 00
1, 296. 00
0. 00
3, 216. 00
0. 00
6, 552. 00
0. 00
1, 380. 00
0. 00
18, 900. 00



CONTI D C19702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19702- BI D ESTI MATE RUN 02/ 03/ 2015
PRQJECT: NHPP145A- 060 ESTI MATE NO 0008 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00100 *Muck Excavation 779. 750 779. 750
(% 0. 000 0. 00
14. 00000 779. 750 10, 916. 50
0065 203-01100 Proof Rolling 10. 000 10. 000
HOUR 0. 000 0. 00
80. 00000 10. 000 800. 00
0070 203-01500 Bl adi ng 10. 000 10. 000
HOUR 0. 000 0. 00
120. 00000 10. 000 1, 200. 00
0075 203-01565 Hydraul i c Excavat or 4. 250 4. 250
HOUR 0. 000 0. 00
103. 00000 4. 250 437.75
0080 203-01594 Conbi nati on Loader 20. 000 20. 000
HOUR 0. 000 0. 00
73. 00000 20. 000 1, 460. 00
0085 203- 01597 *Pot hol i ng 63. 750 63. 750
HOUR 0. 000 0. 00
350. 00000 63. 750 22,312.50
0090 203-01622 Sweepi ng (Wth Pickup Broon 20. 000 20. 000
HOUR 0. 000 0. 00
110. 00000 20. 000 2, 200. 00
0095 203- 02330 Labor er 94. 000 94. 000
HOUR 0. 000 0. 00
25. 00000 94. 000 2, 350. 00
0100 208- 00002 *Erosion Log (12 Inch) 435. 000 435. 000
LF 0. 000 0. 00
5. 00000 435. 000 2,175. 00
0105 208- 00020 *Silt Fence 490. 000 490. 000
LF 0. 000 0. 00
2. 00000 490. 000 980. 00
0110 208- 00035 *Aggr egat e Bag 141. 000 141. 000
LF 0. 000 0. 00

5. 50000 141. 000 775.50



CONTI D C19702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19702-BI D ESTI MATE RUN 02/ 03/ 2015
PRQJECT: NHPP145A- 060 ESTI MATE NO 0008 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0120 208- 00050 *StormDrain Inlet Protection 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0125 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0130 208-00103 *Renoval and Disposal of Sedinent (Labor) 22. 000 22. 000
HOUR 0. 000 0. 00
50. 00000 22.000 1, 100. 00
0135 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 1. 000 1. 000
HOUR 0. 000 0. 00
85. 00000 1. 000 85. 00
0140 208-00206 *Erosion Control Supervisor 135. 000 135. 000
DAY 0. 000 0. 00
150. 00000 135. 000 20, 250. 00
0145 208-00300 *Tenporary Berns 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0150 210-00011  *Reset Mailbox Structure (Type 1) 69. 000 69. 000
EACH 0. 000 0. 00
155. 00000 69. 000 10, 695. 00
0155 210- 00012 *Reset Mailbox Structure (Type 2) 8. 000 8. 000
EACH 0. 000 0. 00
160. 00000 8. 000 1, 280. 00
0160 210- 00013 *Reset Mailbox Structure (Type 3) 7.000 7.000
EACH 0. 000 0. 00
320. 00000 7.000 2,240.00
0165 210-00810 *Reset Ground Sign 15. 000 15. 000
EACH 0. 000 0. 00
240. 00000 15. 000 3, 600. 00



CONTI D C19702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19702- BI D ESTI MATE RUN 02/ 03/ 2015
PRQJECT: NHPP145A- 060 ESTI MATE NO 0008 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-04010 Adj ust Manhol e 17. 000 17. 000
EACH 0. 000 0. 00
525. 00000 17. 000 8, 925. 00
0175 210- 04050 Adj ust Val ve Box 12. 000 12. 000
EACH 0. 000 0. 00
230. 00000 12. 000 2,760. 00
0180 212-00006 *Seedi ng (Native) 0. 960 0. 960
ACRE 0. 000 0. 00
270. 00000 0. 960 259. 20
0185 212-00032 *Soi | Condi tioning 0. 960 0. 960
ACRE 0. 000 0. 00
2, 700. 00000 0. 960 2,592. 00
0190 213-00004 *Mul ching (Weed Free Straw) 0. 930 0. 930
ACRE 0. 000 0. 00
1, 600. 00000 0. 930 1, 488. 00
0195 213-00061 *Mul ch Tacki fier 186. 000 186. 000
LB 0. 000 0. 00
3. 00000 186. 000 558. 00
0200 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 130. 000 130. 000
d ass
SY 0. 000 0. 00
8. 50000 130. 000 1, 105. 00
0205 217- 00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0210 240- 00000 *WIdlife Biologist 39. 750 39. 750
HOUR 0. 000 0. 00
100. 00000 39. 750 3,975. 00
0215 304- 06000 *Aggregat e Base Course (C ass 6) 1, 312. 800 1,312.800
TON 0. 000 0. 00
23. 00000 1, 312. 800 30, 194. 40
0220 304-09014 *Aggregat e Base Course (Special) 4, 049. 650 4, 049. 650
TON 0. 000 0. 00

20. 00000 4, 049. 650 80, 993. 00



CONTI D C19702 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19702-BI D ESTI MATE RUN 02/ 03/ 2015
PRQJECT: NHPP145A- 060 ESTI MATE NO 0008 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 308. 230 308. 230
TON 0. 000 0. 00
125. 00000 308. 230 38,528. 75
0230 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 43, 859. 380 43, 859. 380
TON 0. 000 0. 00
72.50000 43, 859. 380 3,179, 805. 05
0235 411-10255 Enul si fied Asphalt (S| ow Setting) 19, 707. 000 19, 707. 000
GAL 0. 000 0. 00
3. 00000 19, 707. 000 59,121. 00
0240 412- 00600 *Concrete Pavenent (6 |nch) 169. 000 169. 000
SY 0. 000 0. 00
70. 00000 169. 000 11, 830. 00
0245 506-01020 Ceogri d Rei nforcenent 1, 323. 500 1, 323. 500
SY 0. 000 0. 00
3. 00000 1, 323. 500 3,970.50
0250 604- 13005 *Inlet Type 13 (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
5, 700. 00000 2.000 11, 400. 00
0255 605- 00004 4 Inch Non-Perforated Pipe Underdrain 191. 000 191. 000
LF 0. 000 0. 00
7.00000 191. 000 1, 337.00
0260 605- 00040 4 Inch Perforated Pipe Underdrain 652. 000 652. 000
LF 0. 000 0. 00
16. 00000 652. 000 10, 432. 00
0265 605- 84000 Subsurface Drain Qutlet 20. 000 20. 000
LF 0. 000 0. 00
22. 00000 20. 000 440. 00
0270 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,312. 500 4,312. 500
LF 0. 000 0. 00
19. 00000 4,312. 500 81, 937. 50
0270 MATERI AL ALLOMANCE 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00



CONTI D C19702 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19702- BI D ESTI MATE RUN 02/ 03/ 2015
PRQJECT: NHPP145A- 060 ESTI MATE NO 0008 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 606- 02005 *End Anchor age (Fl ared) 12. 000 12. 000
EACH 0. 000 0. 00
1, 600. 00000 12. 000 19, 200. 00
0275 MATERI AL ALLOMANCE 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0275 MATERI AL ALLOMANCE 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0280 607-11525 *Fence (Plastic) 110. 000 110. 000
LF 0. 000 0. 00
5. 00000 110. 000 550. 00
0285 608- 00000 *Concrete Sidewal k 323. 000 323. 000
SY 0. 000 0. 00
63. 00000 323. 000 20, 349. 00
0290 608-00010 *Concrete Curb Ranp 276. 000 276. 000
SY 0. 000 0. 00
95. 00000 276. 000 26, 220. 00
0295 608- 00015 *Det ect abl e Wr ni ngs 240. 000 240. 000
SF 0. 000 0. 00
35. 00000 240. 000 8, 400. 00
0300 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 486. 000 1, 486. 000
LF 0. 000 0. 00
27.00000 1, 486. 000 40, 122. 00
0305 609-24004 *Qutter Type 2 (4 Foot) 72.000 72.000
LF 0. 000 0. 00
60. 00000 72.000 4,320. 00
0310 609- 24006 *Qutter Type 2 (6 Foot) 56. 000 56. 000
LF 0. 000 0. 00
80. 00000 56. 000 4, 480. 00
0315 609-60011 Curb Type 6 (Section M 2, 005. 000 2, 005. 000
LF 0. 000 0. 00
6. 00000 2, 005. 000 12, 030. 00



CONTI D C19702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19702- BI D ESTI MATE RUN 02/ 03/ 2015
PRQJECT: NHPP145A- 060 ESTI MATE NO 0008 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 612-00001 *Del i neator (Type I) 426. 000 426. 000
EACH 0. 000 0. 00
24. 00000 426. 000 10, 224. 00
0325 612-00002 *Del i neator (Type I1) 112. 000 112. 000
EACH 0. 000 0. 00
26. 00000 112. 000 2,912. 00
0330 612-00003 *Del i neator (Type I11) 69. 000 69. 000
EACH 0. 000 0. 00
28. 00000 69. 000 1, 932. 00
0335 613-00200 *2 Inch Electrical Conduit 75. 000 75. 000
LF 0. 000 0. 00
65. 00000 75. 000 4, 875. 00
0340 613-07018 *Pull Box (18"x12"x8") 2. 000 2.000
EACH 0. 000 0. 00
430. 00000 2.000 860. 00
0345 614-00011 *Sign Panel (dass I) 261. 625 261. 625
SF 0. 000 0. 00
20. 00000 261. 625 5, 232. 50
0350 614-00012 *Sign Panel (Oass I1) 309. 000 309. 000
SF 0. 000 0. 00
24. 00000 309. 000 7,416. 00
0355 614-01512 *Steel Sign Support (2-1nch Round)(Post) 36. 000 36. 000
LF 0. 000 0. 00
7.50000 36. 000 270. 00
0360 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 7.000 7.000
EACH 0. 000 0. 00
95. 00000 7.000 665. 00
0365 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 94. 000 94. 000
LF 0. 000 0. 00
16. 00000 94. 000 1, 504. 00
0370 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000 8. 000
EACH 0. 000 0. 00

225. 00000 8. 000 1, 800. 00



CONTI D C19702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 19702- BI D ESTI MATE RUN 02/ 03/ 2015
PRQJECT: NHPP145A- 060 ESTI MATE NO 0008 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 614-72875 *Loop Detector Wre 630. 000 630. 000
LF 0. 000 0. 00
18. 00000 630. 000 11, 340. 00
0375 MATERI AL ALLOMNCE Loop Dectector Wre 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0380 614- 73005 *Piezo (Electric) (Cass Il) 2.000 2.000
EACH 0. 000 0. 00
2, 400. 00000 2.000 4, 800. 00
0380 MATERI AL ALLOMNCE Pi ezo Electric dass 2 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0385 614-80385 *Runble Strip 22, 875. 000 22, 875. 000
LF 0. 000 0. 00
0. 15000 22, 875. 000 3,431.25
0390 614-85005 I npact Attenuator (Sand Barrel Array) 2.000 2.000
EACH 0. 000 0. 00
3, 800. 00000 2.000 7,600. 00
0395 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
17, 200. 00000 1. 000 17, 200. 00
0400 625-00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0405 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
510, 927. 00000 1. 000 510, 927. 00
0410 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
6, 700. 00000 1. 000 6, 700. 00
0415 627-00005 *Epoxy Paverent MarKking 752. 000 752. 000
GAL 0. 000 0. 00
78. 00000 752. 000 58, 656. 00



CONTI D C19702 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19702- BI D ESTI MATE RUN 02/ 03/ 2015
PRQJECT: NHPP145A- 060 ESTI MATE NO 0008 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0420 627-00011 *Pavenent Marking Paint (Waterborne) 2,328.200 2,328. 200
GAL 0. 000 0. 00
35. 00000 2,328. 200 81, 487. 00
0425 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 3, 354. 000 3, 354. 000
SF 0. 000 0. 00
17. 00000 3, 354. 000 57, 018. 00
0430 630-00000  *Fl aggi ng 4, 750. 000 4,736. 000
HOUR 0. 000 0. 00
18. 50000 4, 736. 000 87, 616. 00
0435 630-00001 *Pilot Car Qperation 42. 250 42. 250
HOUR 0. 000 0. 00
45. 00000 42. 250 1, 901. 25
0440 630- 00007 *Traffic Control Inspection 63. 000 63. 000
DAY 0. 000 0. 00
53. 00000 63. 000 3,339.00
0445 630-00012 *Traffic Control Managenent 122. 000 122.000
DAY 0. 000 0. 00
475. 00000 122. 000 57, 950. 00
0450 630-80341 *Construction Traffic Sign (Panel Size A) 27.000 13. 000
EACH 0. 000 0. 00
10. 75000 13. 000 139.75
0455 630- 80342 *Construction Traffic Sign (Panel Size B) 100. 000 91. 000
EACH 0. 000 0. 00
10. 50000 91. 000 955. 50
0460 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0465 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
875. 00000 2.000 1, 750. 00
0470 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
53. 00000 2.000 106. 00



CONTI D C19702 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19702-BI D ESTI MATE RUN 02/ 03/ 2015
PRQJECT: NHPP145A- 060 ESTI MATE NO 0008 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0475 630- 80360 *Drum Channel i zi ng Devi ce 80. 000 50. 000
EACH 0. 000 0. 00
8. 75000 50. 000 437. 50
0480 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 10. 000
EACH 0. 000 0. 00
19. 50000 10. 000 195. 00
0485 630-80370 Concrete Barrier (Tenporary) 750. 000 730. 000
LF 0. 000 0. 00
50. 00000 730. 000 36, 500. 00
0490 630-80380 *Traffic Cone 300. 000 300. 000
EACH 0. 000 0. 00
5. 25000 300. 000 1, 575. 00
0495 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 050. 00000 1. 000 1, 050. 00
0500 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700- 70018 F/ A Roadway Snoot hness | ncentive 115, 082. 930 115, 082. 930
FA 0. 000 0. 00
1. 00000 115, 082. 930 115, 082. 93
0515 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 144, 380. 520 144, 380. 520
FA 0. 000 0. 00
1. 00000 144, 380. 520 144, 380. 52
0520 700-70021 F/ A On- The-Job Trai nee 2,560. 000 2, 560. 000
HOUR 0. 000 0. 00
1. 00000 2,560. 000 2,560. 00
0525 700- 70025 F/' A Quality Incentive Paynent -6,678. 280 -17, 853. 570
FA 11, 175. 290 11, 175. 29
1. 00000 -6, 678. 280 -6,678. 28



CONTI D C19702 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19702-BI D ESTI MATE RUN 02/ 03/ 2015
PRQJECT: NHPP145A- 060 ESTI MATE NO 0008 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0530 700- 70060 F/' A Adjust Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 900- 00007 Added Item (Each)/ Lien Oto Trucking 0. 000 -26,817.870
EACH 26, 817. 870 26, 817. 87
1. 00000 0. 000 0. 00
0670 900- 00007 Added Item (Each)/ Lien Western Technol ogi es 0. 000 -24,729.010
EACH 0. 000 0. 00
1. 00000 -24,729.010 -24,729.01
CAT 0200 CURRENT AMI $ 5, 167,351.52 % 37,993.16 $ 5, 140, 661. 01
CAT NOO300 Bridge O 02-E (R 5 Bridge Repair)
0540 202-00425 *Renoval of Bridge Railing 616. 000 616. 000
LF 0. 000 0. 00
6. 50000 616. 000 4,004. 00
0545 606-01370 *Transition Type 3G 4. 000 4. 000
EACH 0. 000 0. 00
1, 400. 00000 4. 000 5, 600. 00
0545 MATERI AL ALLOMANCE 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0550 606-11010 *Bridge Rail Type 10R 494. 000 494. 000
LF 0. 000 0. 00
90. 00000 494. 000 44, 460. 00
0550 MATERI AL ALLOMANCE 114. 870
LF 0. 000 0. 00
90. 00000 114. 870 10, 338. 30
0555 606- 11015 *Bridge Rail Type 10R (Special) 55. 000 55. 000
LF 0. 000 0. 00
91. 00000 55. 000 5, 005. 00



CONTI D C19702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19702-BI D ESTI MATE RUN
PRQJECT: NHPP145A- 060 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NOO300 Bri

dge O 02-E (R 5 Bridge Repair)

0555 MATERI AL ALLOWANCE 5.383
LF 0. 000 0.00
91. 00000 5.383 489. 85
0560 609- 60011 Curb Type 6 (Section M 100. 000 100. 000
LF 0. 000 0.00
6. 00000 100. 000 600. 00
0565 615- 00050 *Enbanknent Protector Type 5 2.000 2.000
EACH 0. 000 0.00
1, 900. 00000 2. 000 3, 800. 00
CAT 0300 CURRENT AMI  $ 63,469.00 $ 0.00% 74,297.15

CAT NO0301 Bridge O 02-E (RAVP)

0570 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 427. 000 1,427.000
SY 0. 000 0. 00
1. 65000 1,427.000 2,354.55
0575 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 1.700 1.700
SY 0. 000 0. 00
88. 00000 1.700 149. 60
0580 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
155. 00000 0. 000 0. 00
0585 202- 00502 *Rermoval of Portions of Present Structure 16. 000 16. 000
CcY 0. 000 0. 00
1, 750. 00000 16. 000 28, 000. 00
0590 202- 05100 *Sandbl asti ng Rei nforcing Steel 1.800 1.800
SY 0. 000 0. 00
19. 00000 1. 800 34. 20
0595 206- 00000 *Structure Excavation 185. 000 185. 000
CcY 0. 000 0. 00
23. 00000 185. 000 4, 255. 00
0600 206-00100 *Structure Backfill (O ass 1) 65. 000 65. 000
CcY 0. 000 0. 00

88. 00000 65. 000 5, 720. 00
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PON: 19702- BI D ESTI MATE RUN 02/ 03/ 2015
PRQIECT: NHPP145A- 060 ESTI MATE NO 0008 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 Bridge O 02-E (RAVP)

0605 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 265. 780 265. 780
TON 0. 000 0. 00
72.50000 265. 780 19, 269. 05
0610 515-00120 *Wat er proof i ng (Menbr ane) 1, 550. 000 1, 550. 000
SY 0. 000 0. 00
19. 00000 1, 550. 000 29, 450. 00
0615 515-00400 *Concrete Seal er 105. 000 105. 000
SY 0. 000 0. 00
6. 00000 105. 000 630. 00
0620 515-00410 *Concrete Sealer (CalciumNitrite) 104. 000 104. 000
SY 0. 000 0. 00
32. 00000 104. 000 3,328.00
0625 518-01050 *Bri dge Expansi on Device (Special) 116. 000 116. 000
LF 0. 000 0. 00
425. 00000 116. 000 49, 300. 00
0630 601- 03000 *Concrete O ass D 116. 100 116. 100
CY 0. 000 0. 00
525. 00000 116. 100 60, 952. 50
0635 601- 03540 *Concrete O ass DI (Deck Topping) 0. 130 0.130
CY 0. 000 0. 00
770. 00000 0. 130 100. 10
0640 602-00020 *Rei nforcing Steel (Epoxy Coated) 14, 513. 000 14, 513. 000
LB 0. 000 0. 00
1. 60000 14, 513. 000 23, 220. 80
0645 630-86810 Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
16, 000. 00000 2.000 32, 000. 00
CAT 0301 CURRENT AMI $ 258, 763.80 $ 0.00% 258, 763. 80

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0650 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00



CONTI D: C19702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 19702-BI D ESTI MATE RUN 02/ 03/ 2015
PRQJECT: NHPP145A- 060 ESTI MATE NO. 0008 12:37: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0655 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0660 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
6, 600. 00000 1. 000 6, 600. 00
CAT 0400 CURRENT AMI  $ 47,600. 00 $ 0.00$ 47, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 5,537,184.32$

37,993.16 $ 5,521, 321. 96



